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Responsibility
The Program Manager for Chemical De-

militarization (PMCD), Aberdeen Proving
Ground, Md., is assigned responsibility for the
Chemical Stockpile Disposal Program. Hunts-
ville Center is responsible by agreement with
PMCD and the U.S. Army Corps of Engineers,
Headquarters, Washington, D.C., for being the
Life Cycle Project Manager for design, equip-
ment acquisition, equipment installation, and
facility construction for the chemical demilita-
rization facilities under contract and those yet
to be awarded. The U.S. Army Operations Sup-
port Command, Rock Island, Ill., is the contract-
ing agency.
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Background
The Department of Defense (DoD) was directed by

Congress through Public Law 99-145 as the govern-
ment agency responsible for destruction of the chemi-
cal weapons stockpile. To comply with treaty agree-
ments and a congressional mandate, destruction of these
weapons must be complete by 2007.

Program Status
Incineration was selected as the baseline disposal

process. Disposal operations were completed in   No-
vember 2000 at the pilot facility on Johnston Atoll
(JACADS) in the South Pacific and are successfully
underway at the first of eight facilities in the continental
United States - Deseret Chemical Depot, Utah.

n Anniston Chemical Activity, Ala. — The Army
awarded a contract for construction and operation of
the facility in February 1996 to Westinghouse, now  The
Washington Group. An environmental permit applica-
tion to comply with the Resource Conservation and Re-
covery Act was approved by the Alabama Department
of Environmental Management in June 1997. Construc-
tion began in June 1997 and completed in June 2001.

n Umatilla Chemical Depot, Ore.. — The Army
awarded a contract for construction and operation of
the facility in February 1997 to the Raytheon Demilita-
rization Company, now The Washington Group. After a
limited notice to proceed period, construction began in
June 1997. Construction will be completed in August
2001.

n Pine Bluff Chemical Activity, Ark. — The con-
struction and operation contract was awarded in July
1997 to the Raytheon Demilitarization Company, now
The Washington Group. After environmental permits
were granted by the state of Arkansas, construction be-
gan in January 1999 and is about 56% complete.

n Newport Chemical Depot, Ind., and Aberdeen
Proving Ground, Md. — An alternative technology
for disposal has been chosen for these two sites. In
December 1996, the Army recommended neutraliza-
tion technology followed by secondary processing for
the destruction of chemical agent stored without ex-
plosives in bulk containers. In October 1998, a con-
tract for the Aberdeen facility was awarded to Bechtel
National, Inc. In February 1999, a contract for the
Newport facility was awarded to Parsons Infrastruc-
ture. Contract progress (design-build) is about 16%
complete at Newport and 34% complete at
Aberdeen.

n  Pueblo Chemical Depot, Col., & Blue Grass
Chemical Activity, Ky. — These two projects have
been placed on hold by congressional mandate in or-
der to study alternative technologies to destroy their
stockpiles. Congress has prohibited DoD from obli-
gating construction funds for these two sites until 180
days after an alternative technology effectiveness
report has been submitted to Congress. DoD created
a program to identify and demonstrate no less than
two technologies for destroying assembled chemical
weapons at the Pueblo and Blue Grass sites.

Russian Chemical Weapons
Destruction Program

Shchuch’ye Destruction Facility — The U.S.
government has committed to assist the Russian Fed-
eration in the destruction of their chemical weap-
ons. In December 1996, the Huntsville Center
awarded a contract to manage, conduct research
and development, design, and construct facilities to
assist Russia in execution of its chemical weapons
destruction program. Site work began in January
2001.  Construction should be completed in 2006.

Moscow Central Analytical Laboratory —
A contract was awarded in November 1996 to
renovate and equip an existing analytical laboratory
in Moscow to conduct chemical agent monitoring in
support of the chemical weapons destruction pro-
gram.  The work was completed and the renovated
laboratory transferred to the Russian government in
January 2001.
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